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CAPITAL PLAN STATUS REPORT 
 

MARCH 2015 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, FY2013-2014, and FY2014-2015  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 
 

 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 2Q FY2015” column. 
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EDUCATION 
126 Projects Totaling $450,773,392 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009-10 Crieve Hall Elementary 233,314 233,314 0 0 0 

2009-10 ADA Compliance 3,152,029 3,152,029 0 0 0 

2009-10 Haywood Elementary 147,912 147,912 0 0 0 

2009-10 Madison Middle School 7,626,513 7,626,513 0 0 0 

2009-10 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 0 

2009-10 Maintenance 

Emergencies

9,171,512 9,183,906 0 (12,394) 218,764 

2009-10 MNPS Technology 15,000,000 15,000,000 0 0 0 

2009-10 Wharton Elementary 2,823,730 2,823,730 0 0 0 

2009-10 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 0 

2009-10 Pre-K Playgrounds 284,492 284,492 0 0 0 

2009-10 MNPS Energy Retrofits - 

FY2010

15,000,000 15,250,031 0 (250,031) 0 

2009-10 Glengarry Elementary 

Renovation

54,500 54,500 0 0 0 

2009-10 Glenview Elementary 

Renovation

12,533 12,533 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Entry Vestibule Security 329,032 329,032 0 0 0 

2009-10 Football Stadium Lighting 550,000 550,000 0 0 0 

2009-10 Douglas - HeadStart 

Facility

482,180 27,033 0 455,147 0 

2009-10 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

2009-10 MNPS Capital 

Contingency

2,700,862 3,028,897 0 (328,035) 0 

2010-11 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010-11 Technology 5,038,362 5,038,362 0 0 0 

2010-11 Cane Ridge Elementary 13,669,068 13,669,068 0 0 (2,880)

2010-11 Highland Heights 

Renovation

10,000,000 9,959,251 0 40,749 97,739 

2010-11 QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010-11 QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010-11 QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010-11 QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010-11 QSCB Cole Elem Roof 115,000 115,000 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2010-11 QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010-11 QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

2010-11 QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010-11 QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010-11 QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010-11 QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

2010-11 QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010-11 QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010-11 QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

2010-11 QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010-11 QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010-11 QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2010-11 QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010-11 QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010-11 QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010-11 QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010-11 QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

2010-11 QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2010-11 QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

2010-11 QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010-11 QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010-11 MNPS Misc. 

Construction Projects

1,280,378 1,263,538 0 16,840 20,702 

2010-11 Schools - Capital 

Contingency

2,000,000 2,469,568 0 (469,568) 0 

2012-13 Norman Binkley 

Renovation

7,405,000 7,314,590 0 90,410 1,938 

2012-13 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 Joelton Middle School 

Renovation

8,285,000 8,240,012 0 44,988 (382,155)

2012-13 MNPS Miscellaneous 

Construction Projects

4,117,314 4,469,905 0 (352,591) 976,973 

2012-13 MNPS Miscellaneous 

Maintenance Projects

3,000,000 3,000,000 0 0 26,152 

2012-13 Stratford High School 

Renovation

20,100,000 9,961,696 0 10,138,304 4,978,090 

2012-13 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 

2012-13 Antioch Middle 

Renovation

11,000,000 10,513,561 0 486,439 135,294 

2012-13 Rose Park Middle 

School Renovation

8,500,000 8,352,254 0 147,746 82,142 

2012-13 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 4,992,789 0 2,907,211 1,145,343 

2012-13 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 0 

2012-13 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 0 

2012-13 Julia Green Elementary 

Land Purchase / 

Expansion

1,002,298 1,002,298 0 0 11,017 

2012-13 Henry Oliver Middle 

School Renovation

3,700,000 3,301,894 0 398,106 7,601 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 John Early Middle 

School Renovation

3,700,000 791,595 0 2,908,405 390,004 

2012-13 MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 0 

2013-14 Bus Replacements - 

Mandatory

3,000,000 3,000,000 0 0 0 

2013-14 Goodlettsville Middle 

School -Replacement

20,176,000 1,996,347 0 18,179,653 1,000,678 

2013-14 Roof Repairs and 

Replacements

3,000,000 3,434,440 0 (434,440) 142,863 

2013-14 Technology 

Improvements

7,374,355 7,244,864 0 129,491 105,980 

2013-14 Granbery Elementary - 

12 Classroom Addition

3,079,000 2,695,203 0 383,797 436,667 

2013-14 Maxwell Elementary - 

12 Classroom Addition

3,079,000 1,940,318 0 1,138,682 1,127,751 

2013-14 Shayne Elementary - 12 

Classroom Addition

3,079,000 1,742,310 0 1,336,690 1,157,833 

2013-14 ADA Compliance / 

Accommodations

1,000,000 988,553 0 11,447 233,083 

2013-14 Antioch Cluster - New 

Elementary School

16,899,000 5,022,799 0 11,876,201 3,367,886 

2013-14 Julia Green Elementary - 

Site Improvements

288,914 295,914 0 (7,000) 39,325 

2013-14 Madison Middle School - 

12 Classroom Addition

3,105,000 1,993,831 0 1,111,169 1,109,449 

2013-14 McGavock High School - 

Fire Safety 

Improvements

513,652 509,634 0 4,018 54,121 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2013-14 Waverly-Belmont 

Elementary - 

Addition/Renovation

8,876,452 3,577,739 0 5,298,713 2,664,669 

2013-14 Asbestos Environment 

Abatement

1,000,000 553,905 0 446,095 163,837 

2013-14 Asphalt Paving 1,000,000 902,110 0 97,890 8,414 

2013-14 Casework Furniture Lab 

Upgrades

1,734,156 933,976 0 800,180 139,078 

2013-14 Maintenance / Furniture  

Allocation

34,199 34,199 0 0 0 

2013-14 Emergency Maintenance 

- Entry Vestibules

2,824,548 2,220,385 0 604,163 (87,408)

2013-14 Emergency Maintenance 

Projects

600,000 483,221 0 116,779 41,837 

2013-14 HVAC Upgrades and 

Replacements

4,670,000 4,547,017 0 122,983 184,429 

2013-14 Plumbing Repairs and 

Boiler Upgrades

2,500,000 2,500,000 0 0 54,065 

2013-14 Security Upgrades 4,752,924 4,424,864 0 328,060 144,501 

2013-14 HS & MS Stadium 

Upgrades

300,000 70,915 0 229,085 8,821 

2013-14 HS Track Upgrades 1,000,000 386,062 0 613,938 3,155 

2013-14 MS Athletic Fields 300,000 15,908 0 284,092 0 
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EDUCATION (continued) 

 

 

Cane Ridge Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2013-14 MS Track Upgrades 61,000 0 0 61,000 0 

2013-14 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 

2013-14 MNPS Capital 

Contingency Funds

255,200 0 0 255,200 0 

2013-14 MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2013-14 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2014-15 MNPS Bordeaux 

Demolition / Pre-K

990,000 37,749 0 952,251 34,353 

2014-15 MNPS Bus / Vehicle 

Replacements

10,000,000 9,595,358 0 404,642 9,503,358 

2014-15 MNPS Hume-Fogg HS 

Renovation

23,000,000 237,027 0 22,762,973 230,960 

2014-15 MNPS Building / 

Equipment Upgrades

300,000 60,701 0 239,299 0 

2014-15 MNPS Roof 

Replacements

1,700,000 572,985 0 1,127,015 360,168 

2014-15 MNPS Technology 15,000,000 10,319,779 0 4,680,221 5,457,191 

2014-15 MNPS Tusculum Elem 

Renovation

17,300,000 247,318 0 17,052,682 247,318 

2014-15 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 250,838 0 549,162 186,437 



 

  15 

EDUCATION (continued) 

 

 

Glencliff Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 MNPS Glencliff Elem 

Addition

3,700,000 75,162 0 3,624,838 75,132 

2014-15 MNPS Glenview Elem 

Addition

4,200,000 11,364 0 4,188,636 11,364 

2014-15 MNPS Ruby Major 

Elem Addition

3,500,000 72,729 0 3,427,271 72,729 

2014-15 MNPS Overton Cluster 

Elem

14,110,000 4,194,727 0 9,915,273 4,194,312 

2014-15 MNPS Asbestos / 

Environmental Upgrades

600,000 0 0 600,000 0 

2014-15 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 0 0 800,000 0 

2014-15 MNPS Emergency 

Maint / Entry Vestibules

1,200,000 170,281 0 1,029,719 169,820 

2014-15 MNPS Music Makes Us 420,000 23,299 0 396,701 21,506 

2014-15 MNPS Cane Ridge Elem 

Land

650,000 0 0 650,000 0 

2014-15 MNPS MLK Magnet 

Addition

6,900,000 60,121 0 6,839,879 38,532 

2014-15 MNPS Pre-K Casa 

Azafran

650,000 670,693 0 (20,693) 22,849 

2014-15 MNPS Maintenance - 

Asphalt Paving

400,000 124,169 0 275,831 124,169 
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EDUCATION (continued) 

 

 

I T Creswell Middle Prep School 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 MNPS Maintenance - 

Elevator Electronic

300,000 0 0 300,000 0 

2014-15 MNPS Maintenance - 

HVAC Chillers Controls

500,000 196,979 0 303,021 196,979 

2014-15 MNPS Maintenance - 

Steam Boiler 

Replacements

1,000,000 54,784 0 945,216 54,784 

2014-15 MNPS Maintenance - 

Steam Water Sewer

1,500,000 622,077 0 877,923 466,263 

2014-15 MNPS Security 

Upgrades

480,000 252,959 0 227,041 61,924 

2014-15 ADM MNPS FY15 

Capital Contingency

4,000,000 0 0 4,000,000 0 

Summary for EDUCATION (126 Projects)

TOTALS $450,773,392 $302,488,949 $0 $148,284,443 $41,337,906
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PUBLIC SAFETY  
63 Projects Totaling $290,511,067

Fire Station 9 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Fire Dept - Master Plan 

Renovation

10,782,441 10,782,441 0 0 16,763 

2009-10 AFIS Project with JIS 36,932 0 0 36,932 0 

2009-10 Bridges - GSD 5,372,310 5,372,310 0 0 0 

2009-10 Bridges - USD 797,804 797,804 0 0 62 

2009-10 CJC Inmate Shower 

Renovation

478,126 336,585 0 141,541 16,915 

2009-10 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 

2009-10 Crime Lab - Police 509,575 509,575 0 0 0 

2009-10 Criminal Justice Center 

Renovation

1,594,468 1,586,643 0 7,825 0 

2009-10 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 

2009-10 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 0 

2009-10 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2009-10 A A Birch Closeout 1,358,477 733,287 0 625,190 29,817 

2009-10 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009-10 Fire Training Tower 700,000 0 0 700,000 0 



 

  18 

PUBLIC SAFETY (Continued) 
 

East Police Precinct 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009-10 Major Maintenance for 

Facilities

703,656 676,726 0 26,930 18,843 

2009-10 OJIES System 532,957 484,855 0 48,102 0 

2009-10 Police Facility 

Renovations

175,380 175,380 0 0 0 

2009-10 Records Management 

Software

1,489,164 1,135,294 0 353,870 34,980 

2009-10 Star and Rev Cycle 

Software - General 

Hospital

284,479 284,479 0 0 0 

2009-10 Storm Sirens 213,162 92,549 0 120,613 0 

2009-10 Stormwater / Drainage - 

USD Closeout

177,159 177,159 0 0 0 

2009-10 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

2009-10 SWAT Bomb Fleet 

Storage

343,800 22,991 0 320,809 22,991 

2009-10 Traffic Violation 

Management System

1,970,791 1,165,043 0 805,748 14,728 

2009-10 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009-10 West Precinct - 

Construction

11,252,500 11,156,851 0 95,649 0 



 

  19 

PUBLIC SAFETY (Continued) 
 

West Precinct – 5500 Charlotte Pike 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2010-11 Bridges - GSD 4,000,000 4,000,587 0 (587) (14,612)

2010-11 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

2010-11 Fire Dept Master Plan 7,500,000 7,483,599 0 16,401 16,089 

2010-11 Flood-Related Projects 3,550,000 3,536,000 0 14,000 0 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

2010-11 Metro Northeast 16,000,000 16,520,253 0 (520,253) 18,273 

2010-11 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

2010-11 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 22,547,869 0 152,131 0 

2010-11 South Precinct - Land 

and Construction

6,748,200 6,748,200 0 0 5,858 

2010-11 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 
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PUBLIC SAFETY (Continued) 
 

Stormwater Runoff 

 

 
 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2013-14 Various Stormwater 

Projects County-Wide

50,000,000 16,074,770 0 33,925,230 4,359,437 

2012-13 Bridges - Repair / 

Replace GSD

4,750,000 3,833,002 0 916,998 382,676 

2012-13 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

2012-13 DNA / Crime Lab 

Equipment

4,000,000 3,545,129 0 454,871 63,563 

2012-13 Fire Dept - Master Plan 

Implementation

12,000,000 12,000,000 0 0 0 

2012-13 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

2013-14 Bridge Planning 200,000 185,175 0 14,825 0 

2013-14 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 71,716 0 17,928,284 0 

2013-14 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2013-14 Central Police Precinct - 

Relocate

4,000,000 3,988,338 0 11,662 0 

2013-14 Fire Department Master 

Plan

10,000,000 1,580,911 0 8,419,089 1,551,208 

2013-14 Initial Planning for New 

ECC

500,000 117,765 0 382,235 0 
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PUBLIC SAFETY (Continued) 
 

28th to 31
st

 Connector

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 PW Bridges GSD 6,000,000 0 0 6,000,000 0 

2013-14 ITS Lentz - Tech 137,000 122,816 0 14,184 0 

2013-14 ITS Midtown Hills Prec - 

Tech

602,945 309,541 0 293,404 35,383 

2013-14 Lentz Health Center 30,000,000 29,490,800 0 509,200 (50,294)

2013-14 STAR System Upgrade - 

Hospital Authority

2,300,000 2,300,000 0 0 14,262 

2014-15 FIR Major Equipment / 

Mini Pumper

2,000,000 0 0 2,000,000 0 

2014-15 FIR Master Plan 

Implementation

10,000,000 824,580 0 9,175,420 824,580 

2014-15 GHO IT System 

Replace / McKesson

1,200,000 570,547 0 629,453 570,547 

2014-15 GHO Medical 

Equipment

1,800,000 0 0 1,800,000 0 

2014-15 GSR Judicial Campus 

Master Plan

1,500,000 1,336,221 0 163,779 447,877 

2014-15 GSR Police / Fire 

Training Academy

1,000,000 0 0 1,000,000 0 

2014-15 POL Murfreesboro Rd 

Project

3,208,934 3,208,934 0 0 0 

Summary for PUBLIC SAFETY (63 Projects)

TOTALS $290,511,067 $201,182,458 $0 $89,328,609 $8,379,946
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ECONOMIC DEVELOPMENT  
27 Projects Totaling $105,840,017   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Riverfront 

Redevelopment - 

7,950,000 7,950,000 0 0 0 

2009-10 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009-10 Riverfront - Phase 2 

USD

6,402,653 4,104,867 0 2,297,786 415,551 

2009-10 PW First Avenue / 

Riverfront

60,646 0 0 60,646 0 

2009-10 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009-10 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

2009-10 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

2014-15 GSR Farmers Market 

Upgrade

500,000 20,211 0 479,789 18,173 

2009-10 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

2009-10 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 
 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

2009-10 DES Miscellaneous 

System Projects

2,919,390 2,540,230 0 379,160 388,747 

2010-11 DES Customer 

Connections

8,500,000 6,417,619 0 2,082,381 59,164 

2009-10 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

2009-10 African American 

Museum - Capital 

8,987,947 536,847 0 8,451,100 196,833 

2009-10 Adventure Science 

Center - Capital 

4,253 4,253 0 0 0 

2009-10 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2014-15 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

2013-14 Nashville Zoo - 

Infrastructure 

5,000,000 2,444,292 0 2,555,708 1,805,389 

2009-10 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Bridgestone Arena 

 

 

 
 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Bridgestone Arena - 

Roofing and Signage 

175,867 13,995 0 161,872 0 

2010-11 28th / 31st Avenue 

Connector

15,120,000 14,971,704 0 148,296 2,425 

2013-14 Bridgestone Arena 

Improvements

7,000,000 6,129,040 0 870,960 0 

2009-10 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 0 

2010-11 North Nashville 

Infrastructure

3,680,000 3,631,448 0 48,552 0 

2014-15 ITS North Nashville 

Infrastructure

1,900,000 1,900,000 0 0 969,450 

2012-13 KIVA System Upgrades 5,000,000 1,042,160 0 3,957,840 53,425 

Summary for ECONOMIC DEVELOPMENT (27 Projects)

TOTALS $105,840,017 $71,656,564 $0 $34,183,453 $3,909,157
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LIVABILITY 

137 Projects Totaling $562,039,089 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Arts - 1% for the Arts 

Account

8,196,250 4,057,531 0 4,138,719 280,134 

2009-10 ADA Compliance 

Projects

1,292,488 1,077,064 0 215,424 31,474 

2009-10 Bikeways - USD 889,977 850,425 0 39,552 33,778 

2009-10 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 

2009-10 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

2009-10 Harpeth Greenway 

Improvements

600,702 1,075,999 0 (475,297) 0 

2009-10 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009-10 Joelton Parks 500,000 500,000 0 0 0 

2009-10 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

2009-10 Mill Creek Greenway 

Improvements

449,000 455,304 0 (6,304) 0 

2009-10 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 

2009-10 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2009-10 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2009-10 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009-10 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

2009-10 MTA - Rapid Transit 

Infrastructure

3,500,000 3,308,863 0 191,137 63,926 

2009-10 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009-10 Park Land Acquisition - 

Antioch

650,000 655,599 0 (5,599) 2,742 

2009-10 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

2009-10 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009-10 Parks - General Park 

Improvements

151,000 166,900 0 (15,900) (80)

2009-10 Paving - GSD 9,645,038 9,651,818 0 (6,780) 354 

2009-10 Paving - USD 1,230,469 1,214,227 0 16,242 0 

2009-10 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009-10 Roadway Projects - 

GSD

5,694,972 5,956,064 0 (261,092) 9,750 

2009-10 Roadway Projects - 

USD

7,226,761 8,695,631 0 (1,468,870) 1 

2009-10 Sidewalks - GSD 2,976,945 2,964,250 0 12,695 320 
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LIVABILITY (Continued) 
 

Parthenon – Centennial Park 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2010-11 Centennial Park Master 

Plan

500,000 481,956 0 18,044 351,200 

2009-10 Sidewalks - USD 2,277,325 2,234,103 0 43,222 0 

2009-10 Southeast Community 

Center - Planning

500,000 501,236 0 (1,236) 0 

2009-10 Traffic - GSD 1,096,185 1,094,871 0 1,314 0 

2009-10 Traffic - USD 681,213 677,077 0 4,136 0 

2009-10 Voter Registration 

Systems

42,386 42,375 0 11 0 

2009-10 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 

2010-11 Bellevue Library - 

Planning / Land 

Acquisition

1,164,000 1,018,073 0 145,927 562,944 

2010-11 Bikeways - GSD 2,500,000 2,206,744 0 293,256 52,730 

2010-11 Bikeways - USD 500,000 499,978 0 22 0 

2010-11 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010-11 Greenway Projects 3,250,000 2,456,141 0 793,859 46,376 

2010-11 Hickory Hollow Project 18,000,000 17,977,481 0 22,519 64,096 
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LIVABILITY (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2010-11 Sidewalks - USD 5,000,000 4,843,259 0 156,741 2,132 

2010-11 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010-11 Music City Circuit Buses 

- New / Replace

3,500,000 1,691,036 0 1,808,964 1,691,036 

2010-11 Open Space Plan 

Implementation

5,000,000 5,118,743 0 (118,743) 15,753 

2010-11 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010-11 Paving / Resurfacing - 

GSD

5,000,000 4,876,663 0 123,337 (1)

2010-11 Paving / Resurfacing - 

GSD

7,000,000 6,945,382 0 54,618 4,831 

2010-11 Rapid Transit Route 

Analysis

800,000 499,782 0 300,218 40,610 

2010-11 Replacement Buses 6,950,000 6,934,533 0 15,467 42,065 

2010-11 RTA Grant Match 250,000 238,644 0 11,356 0 

2010-11 Sevier Park Community 

Center

4,000,000 3,998,167 0 1,833 0 

2010-11 Shelby Park Master Plan 1,000,000 993,959 0 6,041 0 

2010-11 Sidewalks - GSD 7,500,000 7,212,137 0 287,863 224,432 

2010-11 Sportsplex Renovations 2,000,000 1,993,422 0 6,578 0 
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LIVABILITY (Continued) 
 

Bellevue Library 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 Bellevue Library - 

Construction and 

Equipping

9,500,000 8,369,227 0 1,130,773 807,689 

2010-11 Traffic Signals - USD 1,500,000 1,482,794 0 17,206 63,041 

2010-11 Traffic Signals -GSD 2,500,000 2,287,872 0 212,128 0 

2010-11 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2010-11 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010-11 Warner Park Project 

Match

315,000 311,157 0 3,843 23,504 

2012-13 Archive Renovation - 

Main Library

1,940,000 1,737,789 0 202,211 46,818 

2012-13 Archives Planning 500,000 500,000 0 0 0 

2012-13 Bikeways - GSD 3,000,000 376,150 0 2,623,850 32,553 

2012-13 Centennial Park - 

Master Plan

2,000,000 1,849,796 0 150,204 238,957 

2012-13 Centennial Sportplex - 

Renovation

1,326,583 1,173,806 0 152,777 0 

2012-13 Corridor Redevelopment - 

GSD

7,500,000 3,711,388 0 3,788,612 530,464 

2012-13 Deferred Maintenance - 

All Parks

5,757,551 5,132,274 0 625,277 1 
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LIVABILITY (Continued) 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

MTA’s Music City Circuit Program Buses 

 

 
 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012-13 Dog Parks - Design / 

Construction

1,000,000 557,387 0 442,613 9,900 

2012-13 Fort Nashborough - 

Renovation

1,000,000 329,223 0 670,777 25,894 

2012-13 Grant Matches - MTA 4,292,000 4,085,132 0 206,868 100,577 

2012-13 Grant Matches - Special 

Projects - MTA

3,158,000 2,340,420 0 817,580 99,966 

2012-13 Greenway Projects 3,915,866 3,465,361 0 450,505 56,270 

2012-13 ITS Library Archives 105,790 62,348 0 43,442 13,789 

2012-13 Mountain Bike Park - 

Design / Construction

1,000,000 969,087 0 30,913 0 

2012-13 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 2,382,637 0 2,417,363 293,175 

2012-13 Open Space / Riverfront 

Development

15,000,000 14,673,056 0 326,944 17,448 

2012-13 Paratransit Buses - New 

/ Replace

3,360,000 3,046,253 0 313,747 27,159 

2012-13 Paving / Resurfacing - 

GSD Roads

20,000,000 20,106,619 0 (106,619) 105,574 

2012-13 Road Projects - GSD 10,000,000 7,155,566 0 2,844,434 195,172 
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LIVABILITY (Continued) 
 

MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

2012-13 RTA Grant Matches 500,000 500,000 0 0 0 

2012-13 Shelby Park - Master 

Plan

2,500,000 2,444,880 0 55,120 6,767 

2012-13 Sidewalks - GSD 12,000,000 6,582,835 0 5,417,165 (383,653)

2012-13 Signalization - GSD 4,750,000 4,222,521 0 527,479 85,872 

2012-13 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2013-14 AMP - Bus Rapid 

Transit Project

7,500,000 1,666,492 0 5,833,508 267,587 

2013-14 Bikeways - GSD 2014 2,000,000 29,464 0 1,970,536 29,464 

2013-14 Centennial Park Master 

Plan

1,500,000 1,392,167 0 107,833 62,025 

2013-14 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013-14 Deferred Maintenance / 

Small Park Creation

8,000,000 4,549,430 0 3,450,570 602,529 

2013-14 ITS SE Library Center - 

Tech

316,055 187,386 0 128,669 21,674 

2013-14 Library - Miscellaneous 

Maintenance Projects

4,000,000 2,917,553 0 1,082,447 830,258 
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LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2013-14 Signalization Projects - 

GSD 2014

2,000,000 1,811,745 0 188,255 175,012 

2013-14 Limitless Library - 

Middle Schools Project

1,000,000 991,441 0 8,559 7,969 

2013-14 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013-14 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,886,643 0 113,357 0 

2013-14 MTA Building 

Renovation and Repairs

1,500,000 1,241,701 0 258,299 7,119 

2013-14 MTA Grant Match - 

RTA Projects 2013

750,000 390,666 0 359,334 46,682 

2013-14 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 0 0 250,000 0 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 901,163 0 1,348,837 629,950 

2013-14 North Nashville 

Greenway

5,600,000 3,654,210 0 1,945,790 0 

2013-14 One Stop Permit Center 3,000,000 2,482,365 0 517,635 30,975 

2013-14 Open Space / Riverfront 

Development

5,000,000 4,996,670 0 3,330 0 
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LIVABILITY (Continued) 
 

 
Intersection / Sidewalk Re-Construction – 21

st
 Avenue 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2013-14 Sidewalks - GSD 2014 8,000,000 7,309,116 0 690,884 1,181,512 

2013-14 Open Space Acquisitions 

and Riverfront 

Development

24,500,000 7,516,029 0 16,983,971 7,274,061 

2013-14 Parks - Greenway 

Projects

3,000,000 1,362,518 0 1,637,482 133,864 

2013-14 Paving / Maintenance 2,500,000 1,731,146 19,557 749,297 24,300 

2013-14 Paving / Road Projects 5,000,000 4,958,644 0 41,356 11,799 

2013-14 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 13,668,574 0 6,331,426 895,265 

2013-14 Public WiFi for Public 

Spaces

417,600 16,830 0 400,770 0 

2013-14 Road Projects - GSD 

2014

25,000,000 8,620,591 0 16,379,409 96,283 

2013-14 Shelby Park Master Plan 1,500,000 172,116 0 1,327,884 330 

2013-14 Sidewalks 2,500,000 2,270,954 0 229,046 289,022 

2013-14 Vehicle Location System 

(AVL)

1,500,000 1,130,954 0 369,046 120,942 

2014-15 LIB Limitless Library 

Upgrades

1,000,000 20,303 0 979,697 20,303 

2014-15 LIB Miscellaneous 

Maintenance

4,000,000 825 0 3,999,175 0 
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LIVABILITY (Continued) 
 

 
Cumberland Park – Riverfront

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 PAR Open Space 2,000,000 743,739 0 1,256,261 0 

2014-15 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014-15 MTA Building 

Renovations

2,000,000 0 0 2,000,000 0 

2014-15 MTA Bus Shelters 1,000,000 208,202 0 791,798 208,202 

2014-15 MTA Grant Match 3,350,000 0 0 3,350,000 0 

2014-15 MTA Replacement 

Buses / Vehicles

8,300,000 750,897 0 7,549,103 695,655 

2014-15 MTA RTA Grant Match 350,000 0 0 350,000 0 

2014-15 PAR Centennial Park 

Master Plan

4,000,000 25,840 0 3,974,160 25,840 

2014-15 PAR Deferred 

Maintenance

8,000,000 2,769,058 0 5,230,942 1,266,477 

2014-15 PAR Greenway Projects 3,000,000 1,782,197 0 1,217,803 19,116 

2014-15 PAR Madison / SE 

Community Ctr

1,000,000 166,016 0 833,984 166,016 

2014-15 PAR Master Plan 

Update

500,000 0 0 500,000 0 
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LIVABILITY (Continued) 
 

 
Nashville Public Library – Main Branch

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 PAR Stones River / 

Ravenwood

2,500,000 0 0 2,500,000 0 

2014-15 PAR Warner Park 

Master Plan

5,000,000 73,386 0 4,926,614 41,252 

2014-15 PW Paving Resurfacing 

GSD

30,000,000 260,210 0 29,739,790 136,502 

2014-15 PW Sidewalks GSD 17,000,000 971,207 0 16,028,793 971,207 

2014-15 PW South Nashville 

Convenience Ctr

2,000,000 116,350 0 1,883,650 34,891 

2014-15 PW Traffic / Signal 

Controls GSD

8,000,000 1,399,538 0 6,600,462 813,682 

Summary for LIVABILITY (137 Projects)

TOTALS $562,039,089 $371,604,316 $19,557 $190,415,216 $23,055,305
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ALL OTHER 

71 Projects Totaling $147,080,684 

Metropolitan Government of Nashville Historic Court House 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Historic Courthouse 

Closeout

248,647 226,021 0 22,626 0 

2009-10 Capital Contingency - 

USD

322,115 0 0 322,115 0 

2009-10 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

2009-10 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

2009-10 City Hall Closeout 9,510 6,849 0 2,661 0 

2009-10 Construction Projects 4,597,300 4,590,257 0 7,043 (21,893)

2009-10 Disaster Recovery Back-

up Site

860,000 834,855 0 25,145 73,300 

2009-10 E-Budget System 179,666 52,341 0 127,325 39,855 

2009-10 Energy Retrofit Projects 1,924,565 1,920,144 0 4,421 0 

2009-10 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

2009-10 Enterprise Info Systems 318,826 301,995 0 16,831 0 

2009-10 Enterprise Services 1,008,367 1,008,367 0 0 0 

2009-10 E-Procurement System 408,373 408,373 0 0 0 
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ALL OTHER (Continued)  
 

Justice A. A. Birch Building 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Exchange / Directory 

Service

917,749 917,749 0 0 9,622 

2009-10 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009-10 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 907,274 0 142,726 0 

2009-10 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,521,838 0 31,281 0 

2009-10 Howard Office Building 

Data Center

4,820,760 4,809,274 0 11,486 11,629 

2009-10 Information Systems - 

Public Works

1,467,229 732,791 0 734,438 0 

2009-10 Metro Southeast 773,893 699,111 0 74,782 148,392 

2009-10 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

2009-10 Network Info Security 854,716 814,095 0 40,621 10,827 

2009-10 Network Replacement 299,353 299,329 0 24 24 

2009-10 PBX System 140,915 137,709 0 3,206 3,224 

2009-10 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 
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ALL OTHER (Continued)  
 

Shelby Street Bridge Walkway 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2009-10 Relocation Costs 1,970 1,560 0 410 0 

2009-10 Roofing Projects - Metro-

wide

2,289,775 2,289,775 0 0 0 

2009-10 Technical Equipment 2,267 0 0 2,267 0 

2009-10 Trial Lawyers Building 50,000 0 0 50,000 0 

2010-11 Capital Contingency - 

GSD

1,601,800 0 0 1,601,800 0 

2010-11 Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 

2010-11 Clifford Allen Bldg 

Renovation

2,500,000 1,978,496 0 521,504 0 

2010-11 EBS Improvements 1,690,000 1,690,000 0 0 0 

2010-11 Enterprise Agreement 4,500,000 4,495,251 0 4,749 19,522 

2010-11 HIPAA Compliance 

Software

258,000 247,253 0 10,747 2,935 

2010-11 Howard Campus FF&E 3,000,000 2,842,625 0 157,375 150,427 

2010-11 ITS Construction 2,556,000 2,460,076 0 95,924 22,615 

2010-11 Misc. Building 

Improvments

4,750,000 4,749,951 0 49 54,737 
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ALL OTHER (Continued)  
 

Two Rivers Mansion 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2010-11 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010-11 Replace End-of-Life 

Equipment

2,031,000 2,028,567 0 2,433 3,253 

2010-11 Solid Waste - Equipment 475,000 219,986 0 255,014 26,036 

2010-11 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

2010-11 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

2012-13 Construction - Data / 

Voice

1,206,000 1,128,907 0 77,093 24,356 

2012-13 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012-13 GSD FY13 Capital 

Contingency

2,625,000 0 0 2,625,000 0 

2012-13 IT Upgrades 2,000,000 1,973,108 0 26,892 0 

2012-13 Misc Building 

Improvements

12,125,000 12,032,175 0 92,825 2,653 

2012-13 Mobile Device 

Management

181,200 48,006 0 133,194 0 

2012-13 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012-13 Public Wireless Study 156,000 129,836 0 26,164 5,884 
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ALL OTHER (Continued)  
 

Information Technology Services (ITS) 

 
 
 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2012-13 Storage Area Network 

Upgrades

1,300,000 1,299,146 0 854 0 

2012-13 Upgrade EoL SONET 

Network Infrastructure

4,626,210 2,088,658 0 2,537,552 40,612 

2013-14 Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

2013-14 Capital Contingency - 

USD

977,000 0 0 977,000 0 

2013-14 Date and Voice for 

Construction Projects

1,176,000 735,263 0 440,737 88,617 

2013-14 GSD Capital 

Contingency Funds

15,000 0 0 15,000 0 

2013-14 Microsoft ForeFront 

Identity Manager

338,000 242,747 0 95,253 63,709 

2013-14 Misc Building 

Improvements

19,644,000 15,932,190 0 3,711,810 545,520 

2013-14 Mobile Devices - 

Network Access

407,000 248,127 0 158,873 0 

2013-14 Online Alarm 

Registration - Metro 

Clerk

20,000 0 0 20,000 0 

2013-14 Phase 3 - Upgrade 

Nashville Gov

123,400 113,176 0 10,224 0 

2013-14 Upgrade EBS 3,825,000 3,031,326 0 793,674 174,264 
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ALL OTHER (Continued) 
 

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2015

2014-15 GSR Roofing / Building 

Maintenance

7,000,000 232,692 0 6,767,308 141,805 

2013-14 VPN Solution 218,000 77,060 0 140,940 0 

2014-15 ADM GSD FY15 

Capital Contingency

641,066 0 0 641,066 0 

2014-15 GSR Energy 

Improvements

4,000,000 56,200 0 3,943,800 35,080 

2014-15 ITS Data & Voice for 

Projects

600,000 49,088 0 550,912 (80,444)

2014-15 ITS End of Life 

Networks

1,450,000 953,478 0 496,522 953,478 

2014-15 ITS End of Life 

Telephone Systems

1,200,000 285,395 0 914,605 243,695 

2014-15 ITS WEBudget 

Replacement

1,000,000 692,913 0 307,087 692,913 

Summary for ALL OTHER (71 Projects)

TOTALS $147,080,684 $112,947,628 $0 $34,133,056 $3,486,647
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

8 MNPS Cane Ridge Elementary ($2,880) ($2,880) in Architects Fees reversed.

11 MNPS Joelton Middle School ($382,155) Net of ($418,550) Feb. 2015 reclass of  Building

Renovation Improvements expense for Southland Const.

and $36,395 in additional expenses.

13 MNPS Emergency Maintenance / ($87,408) Net of ($198,468) Feb 2015 reclasses of Building

Entry Vestibules Improvements expenses and $111,059 in

additional expenses.

19 Public Bridges - GSD ($14,612) Net of transfer of ($29,464) in expenses from 

Works 42402011 Bridges-GSD to 42403014 Bikeways-

GSD and $14,852 in additional expenses.

21 Health Lentz Health Center ($50,294) Sum of ($49,619) Property Swap adjustment

of Lentz Clinic and ($675) in HCA Closing

Costs.

26 Parks Parks - General Park ($80) JE Re-Class of ($80) in expenses to BU 

Improvements 40406015

31 Public Sidewalks - GSD ($383,653) Feb 2015 reclass of ($383,653) in Pedestrian

Works Zone reimbursements from Sidewalks-GSD.

36 ITS Construction Projects ($21,893) Net of expense transfers totaling ($28,974) and

additional expenses of $7,081.

41 ITS ITS Data & Voice for ($80,444) Net of ($129,532) cancelled encumbrance and

Projects $49,088 in realized expenses.
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2015 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 31,474 1,077,064 215,424

 01405010  ADM CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 51,207 733,287 625,190

 01408010  ADM City Hall Closeout 9,510 1,110 6,849 2,661

 01409010  ADM Major Maint Facilities 703,656 643,070 676,726 26,930

 01410010  ADM Fulton CF to FY10 25,553,119 25,521,838 31,281

 01411010  ADM Metro Southeast 773,893 280,870 699,111 74,782

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM Courthouse Closeout 248,647 226,021 22,626

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 22,856 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 18,000 907,274 142,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS * Construction 4,597,300 64,581 4,590,257 0 7,043

 14402010  ITS *Exchange/Directory Servic 917,749 16,300 917,748 1

 14403010  ITS Disaster Recovery BU Site 860,000 557,145 834,855 25,145

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 12,173 4,809,274 11,486

 14407010  ITS * Network Replacement 299,353 144 299,329 (0) 24

 14408010  ITS * PBX System 140,915 19,661 137,709 0 3,206

 14409010  ITS Enterprise Info Systems 318,826 38,266 301,995 16,831

 14410010  ITS Network Info Security 854,716 235,891 814,095 (0) 40,621

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 52,341 52,341 127,325

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 120,899 1,165,043 805,748

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 16,915 336,585 141,541

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 146,410 1,135,294 353,870

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 22,991 22,991 320,809

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,252,500 11,156,851 95,649
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 16,763 10,782,441

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 2,100 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 750 455,304 (6,304)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 (2,185) 500,000

 40411010  PAR Land Acq Antioch 650,000 263,077 655,599 (5,599)

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 769,504 4,057,531 4,138,719

 42402010  PW Bridges GSD 5,372,310 17,475 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 732,791 734,438

 42405010  PW * Paving GSD 9,645,038 (2,702) 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 35,231 5,956,064 (261,092)

 42409010  PW Sidewalks GSD 2,976,945 23,631 2,964,250 12,695

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42414010  PW * Closeout Prior FY10 GSD (100)

 42490009  PW GSD First Ave / Riverfront 60,646 60,646

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 7,860 27,033 455,147

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 189,970 3,308,863 191,137

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 3,958,158 167,013,929 (0) 12,328,794



 

  47 

Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 1,601,800 1,601,800

 01410011  ADM Peterbilt Projects 16,000,000 525,973 16,520,253 (520,253)

 01411011  ADM Hickory Hollow Projects 18,000,000 2,104,093 17,977,483 22,517

 10401011  GSR Howard Office Bldg FF&E 3,000,000 280,156 2,842,625 157,375

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 77,084 4,749,951 49

 10404011  GSR Highland Heights Renovatio 10,000,000 217,038 9,959,251 40,749

 10405011  GSR North Nash Infrastructure 3,680,000 3,060,601 3,631,448 48,552

 14401011  ITS Construction 2,556,000 482,742 2,460,076 (0) 95,924

 14402011  ITS * End of Life Equipment 2,031,000 3,253 2,028,567 2,433

 14403011  ITS * EA Microsoft Year 1 4,500,000 19,522 4,495,251 4,749

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 112,233 247,253 (0) 10,747

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 244,517 3,536,000 14,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 22,088 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 51,564 7,483,599 16,401

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 685,201 1,018,073 145,927

 40402011  PAR New Sevier Community Ctr 4,000,000 118 3,998,167 1,833

 40403011  PAR Greenway Projects 3,250,000 182,814 2,456,141 793,859

 40405011  PAR Open Space Revolving Fund 5,000,000 49,889 5,118,743 (118,743)

 40406011  PAR Centennial Prk Master Plan 500,000 375,099 481,956 18,044

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 27,099 1,993,422 6,578

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 40,109 311,157 3,843

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,041

 42402011  PW Bridges GSD 4,000,000 111,739 4,000,587 (587)

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 41,038 6,945,382 54,618

 42407011  PW Bikeways GSD 2,500,000 377,278 2,206,744 293,256

 42409011  PW Sidewalks GSD 7,500,000 236,953 7,212,137 287,863

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 58,409 14,971,704 148,296

 42418011  PW Traffic Signals/Equip GSD 2,500,000 9,206 2,287,872 0 212,128

 42419011  PW Solid Waste Fac/Equip GSD 475,000 26,036 219,986 255,014

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 43,613 499,782 300,218

 78404011  MTA RTA Grant Local Match 250,000 28 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 62,489 6,934,533 15,467

40011  GSD FY11 Capital Projects Fund 160,994,000 9,527,981 155,281,546 (0) 5,712,454
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 2,625,000 2,625,000

 10403013  GSR Misc Building Improvements 12,125,000 150,186 12,032,175 92,825

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 420,889 1,128,907 77,093

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 737,924 2,088,658 2,537,552

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 73,166 1,299,146 854

 14404013  ITS Mobile Device Management 181,200 48,006 133,194

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 100,259 129,836 26,164

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,790 62,348 62,348 43,442

 31402013  POL DNA/Crime Lab Equipment 4,000,000 67,714 3,545,129 454,871

 31403013  POL IT Upgrades 2,000,000 973,686 1,973,108 26,892

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 8,112 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 35,964 1,042,160 3,957,840

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 4,230,457 8,369,227 1,130,773

 39401113  LIB * Archive Planning 500,000 (6,032) 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 724,136 1,737,789 202,211

 40401013  PAR Greenway Projects 3,915,866 381,578 3,465,362 (0) 450,505

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 1,230,233 1,849,796 150,204

 40404013  PAR Shelby Park Master Plan 2,500,000 592,502 2,444,880 (0) 55,120

 40405013  PAR Mountain Bike 1,000,000 72 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 23,639 1,173,806 152,777

 40407013  PAR Ft Nashborough 1,000,000 184,734 329,224 670,776

 40408013  PAR Dog Parks 1,000,000 15,205 557,387 442,613

 40409013  PAR Deferred Maintenance 5,757,551 21,094 5,132,273 0 625,277

 40410013  PAR Open Space Riverfront Devl 15,000,000 4,464,384 14,673,056 326,944

 42401013  PW Sidewalks GSD 12,000,000 (59,210) 6,582,835 5,417,165

 42402013  PW Paving/Resurfacing GSD 20,000,000 817,415 20,106,620 (106,620)

 42403013  PW Bikeways GSD 3,000,000 (223,691) 376,150 2,623,850

 42404013  PW Bridges GSD 4,750,000 1,307,344 3,833,002 916,998

 42405013  PW Corridor Redevelopment GSD 7,500,000 2,591,358 3,711,388 3,788,612

 42406013  PW Road Projects GSD 10,000,000 2,459,809 7,155,566 2,844,434

 42407013  PW Signalization GSD 4,750,000 372,382 4,222,521 527,479

 78402013  MTA Grant Matches 4,292,000 91,473 4,085,132 206,868

 78403013  MTA Murfreesboro Road BRT 4,800,000 295,212 2,382,637 2,417,363

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 55,211 3,046,253 313,747

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 1,691,036 1,691,036 1,808,964

 78408013  MTA Grant Matches Special 3,158,000 168,911 2,340,420 817,580

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 24,059,499 161,836,706 (0) 35,823,294
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 7,013,216 15,932,190 3,711,810

 10410014  GSR One Stop Permit Center 3,000,000 205,952 2,482,365 517,635

 10411014  GSR Initial Planning New ECC 500,000 545 117,765 382,235

 10412014  GSR North Nashville Greenway 5,600,000 4,507,866 5,404,210 195,790

 14401014  ITS Construction Data/Voice 1,176,000 357,134 735,263 440,737

 14402014  ITS Upgrade EBS 3,825,000 338,709 3,031,326 793,674

 14403014  ITS Mobile Devices/Ntwk Access 407,000 137,967 248,127 158,873

 14404014  ITS Phase 3-Nashville gov 123,400 7,941 113,176 10,224

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 77,060 140,940

 14407014  ITS MS ForeFront Identity Mgr 338,000 242,747 242,747 95,253

 14408014  ITS Public WiFi Internet PubSp 417,600 16,830 400,770

 14411014  ITS Lentz - Tech 137,000 40,629 122,816 14,184

 14412014  ITS Midtown Hills Prec - Tech 602,945 166,527 309,541 293,404

 14413014  ITS SE Library Center - Tech 316,055 145,673 187,386 128,669

 32403014  FIR Master Plan Implementation 10,000,000 1,577,231 1,580,911 8,419,089

 39401014  LIB Miscellaneous Maintenance 4,000,000 1,636,911 2,917,553 (0) 1,082,447

 39402014  LIB Limitless Library MS 1,000,000 695,092 991,441 8,559

 40401014  PAR Greenway Projects 3,000,000 540,895 1,362,518 1,637,482

 40403014  PAR Centennial Prk Master Plan 1,500,000 1,252,754 1,392,167 107,833

 40404014  PAR Shelby Park Master Plan 1,500,000 28,930 172,116 1,327,884

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 2,052,633 4,549,430 3,450,570

 40410014  PAR Open Space Riverfront Devl 24,500,000 7,340,161 7,516,029 16,983,971

 40411014  PAR Nashville Zoo 5,000,000 2,211,695 2,444,292 2,555,708

 40420014  PAR First Ave / Riverfront 500,000 500,000

 42401014  PW Sidewalks GSD 8,000,000 3,000,745 7,309,116 690,884

 42402014  PW Paving/Resurfacing GSD 20,000,000 11,132,796 13,668,574 6,331,426

 42403014  PW Bikeways GSD 2,000,000 29,464 29,464 1,970,536

 42404014  PW Bridges GSD 18,000,000 (1,407,433) 71,716 17,928,284

 42406014  PW Road Projects GSD 25,000,000 5,584,833 8,620,591 16,379,409

 42407014  PW Signalization GSD 2,000,000 770,268 1,811,745 188,255

 67401014  GHO * STAR Technology Proj 2,300,000 977,884 2,300,000

 78401014  MTA The AMP 7,500,000 765,104 1,666,492 5,833,508

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 883,335 901,163 1,348,837

 78404014  MTA Grant Match-RTA thru MTA13 750,000 268,319 390,666 359,334

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,130,954 1,130,954 369,046

 78408014  MTA Paratransit Vehicles 2,000,000 311,537 1,886,643 113,357

 78409014  MTA Myatt Building Renovations 1,500,000 46,305 1,241,701 258,299

40014  GSD FY14 Capital Projects 201,000,000 53,995,320 103,976,086 (0) 97,023,914
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40015  GSD FY15 Capital Projects

 01401015  ADM GSD FY15 Cap Contingency 641,066 641,066

 10401015  GSR Roofing/Building Maintenan 7,000,000 232,692 232,692 6,767,308

 10402015  GSR Energy Improvements 4,000,000 56,200 56,200 3,943,800

 10403015  GSR Judicial Campus Master Pla 1,500,000 1,336,221 1,336,221 163,779

 10404015  GSR Farmers Mkt Upgrade 500,000 20,211 20,211 479,789

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 285,395 285,395 914,605

 14403015  ITS End of Life Networks 1,450,000 953,478 953,478 496,522

 14404015  ITS Data & Voice for Projects 600,000 49,088 49,088 550,912

 14405015  ITS WEBudget Replacement 1,000,000 692,913 692,913 307,087

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000 1,900,000

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934 3,208,934

 32401015  FIR Master Plan Implementation 10,000,000 824,580 824,580 9,175,420

 32402015  FIR Major Equip/Mini Pumper 2,000,000 2,000,000

 39401015  LIB Miscellaneous Maintenance 4,000,000 825 825 3,999,175

 39402015  LIB Limitless Library Upgrade 1,000,000 20,303 20,303 979,698

 40401015  PAR Greenway Projects 3,000,000 1,782,197 1,782,197 1,217,803

 40402015  PAR Warner Park Master Plan 5,000,000 73,386 73,386 4,926,614

 40403015  PAR CentennialPark Master Plan 4,000,000 25,840 25,840 3,974,160

 40404015  PAR Open Space 2,000,000 743,739 743,739 1,256,261

 40405015  PAR Stones River/Ravenwood 2,500,000 2,500,000

 40406015  PAR Deferred Maintenance 8,000,000 2,769,058 2,769,058 5,230,942

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 166,016 166,016 833,984

 40409015  PAR Nashville Zoo 10,000,000 10,000,000

 42401015  PW Sidewalks GSD 17,000,000 971,207 971,207 16,028,793

 42402015  PW Paving/Resurfacing GSD 30,000,000 260,210 260,210 29,739,790

 42403015  PW Traffic/Signal Controls GSD 8,000,000 1,399,538 1,399,538 6,600,462

 42404015  PW Bridges GSD 6,000,000 6,000,000

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 116,350 116,350 1,883,650

 67401015  GHO IT System Replace/McKesson 1,200,000 570,547 570,547 629,453

 67402015  GHO Medical Equipment 1,800,000 1,800,000

 78401015  MTA - Grant Match 3,350,000 3,350,000

 78402015  MTA Building Renovations 2,000,000 2,000,000

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 208,202 208,202 791,798

 78406015  MTA Replacement Buses/Vehicles 8,300,000 750,897 750,897 7,549,103

40015  GSD FY15 Capital Projects 161,000,000 19,418,026 19,418,026 141,581,974

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 69,780 6,383,671 (2,040)

40112  GSD 2012 QECB Energy Conserv 6,381,631 69,780 6,442,040 (60,409)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 (9,950) 29,490,800 509,200

 40410113  PAR Open Space/Riverfront Dev 5,000,000 1,534,550 4,996,670 3,330

 40420113  PAR Paving/Maintenance 2,500,000 240,706 1,750,703 749,297

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 29,000 6,129,040 870,960

40113  GSD FY13B Capital Projects 47,000,000 1,794,306 42,552,388 4,447,612

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 4,243,614 4,623,099 10,376,901

40114  GSD FY14B 4% Capital Projects 15,000,000 4,243,614 4,623,099 10,376,901

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 264,622 536,846 8,451,101

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 264,622 1,418,072 8,514,181

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 1,004,695 520,105,623 (24,387,318)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 1,004,695 566,406,331 (10,767,022)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 4,429,219 14,999,119 881

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 4,429,219 15,428,582 (428,582)
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40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 35,131,577 62,286,492 (62,286,492)

 64429020  SPA Ballpark Garage Design 13 160,614 472,613 (472,613)

40290  SPA Ballpark Pub Imp Rev Bonds 35,292,191 68,737,132 (68,737,132)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 (4,928,325)

 42412001  PW Sidewalks & Bikeways (3,925) 759,716 (759,716)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 (3,206,715)

 42412004  PW Traffic & ITS 466,494 13,184,234 (13,184,234)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 (10,669,726)

 42412011  PW Resurface Tulip Grove Rd 1,934,099 2,391,773 (2,391,773)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 77,459 642,098 (642,098)

 42412014  PW Harding Place Sidewalks (21,100) (21,100) 21,100

40300  GSD Public Works Construction 2,453,027 36,331,207 (36,331,207)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 35,148 (35,148)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,324,272 (824,272)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,446 362,554

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,446 362,554

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)
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40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 22,309 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 1,369,078 1,721,102 (1,721,102)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421050  PAR Centennial Master Plan Sup 300,000 50,800 50,800 249,200

40440  Parks Non-Bond Funded CapProj 1,636,234 1,442,187 3,442,431 (1,806,197)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  *General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 8,903,985 16,074,770 33,925,230

41113  GSD Stormwater S/F FY13B Cap 50,000,000 8,903,985 16,074,770 33,925,230

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 2,207,808 6,014,894 1,585,106

41440  Parks W Riverfront MDHA Grant 7,600,000 2,207,808 6,014,894 1,585,106

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 (199,534) 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 58,206 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492
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45009  MNPS FY10 Capital Projects (Cont.)

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 467,755 9,183,906 (12,394)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 326,427 48,217,429 (340,429)

45011  MNPS FY11 Capital Projects Fun

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS Misc Constr. Projects 1,280,378 21,317 1,263,538 16,840

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 12,192 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects Fun 27,000,000 33,509 27,452,798 (452,798)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS Antioch Middle Renovation 11,000,000 1,259,401 10,513,561 486,439

 80404413  MNPS N Binkley 10 CR Add&Renov 7,405,000 824,662 7,314,590 90,410

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 679,584 791,595 2,908,405

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 8,796 1,002,298

 80404813  MNPS Joelton Middle Renovation 8,285,000 970,768 8,240,012 44,988

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 (394) 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 336,338 3,301,894 398,106

 80405313  MNPS Rose Park Middle Renovat 8,500,000 667,820 8,352,254 147,746

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 4,003,908 4,992,789 2,907,211

 80405513  MNPS Stratford High Renovation 20,100,000 9,198,556 9,961,696 10,138,304

 80405613  MNPS*Misc Maintenance Projects 3,000,000 114,757 3,000,000

 80405713  MNPS Misc Constr. Projects 4,117,314 367,385 4,469,905 (352,591)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

 80415013  MNPS*Technology Improvements 7,625,645 7,625,645

45013  MNPS FY13 Capital Projects 100,000,000 18,431,580 83,230,981 16,769,019

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 01411014  ADM *MNPS FY14 Capital Conting 255,200 255,200

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 4,253,846 5,022,799 11,876,201

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 2,064,404 2,695,203 383,797

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 1,785,044 1,993,831 1,111,169

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 1,841,893 1,940,318 1,138,682

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 1,628,790 1,742,310 1,336,690

 80404914  MNPS Waverly Belmont El Add/Rn 8,876,452 3,312,160 3,577,740 5,298,713

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 1,312,860 1,996,347 18,179,653
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45014  MNPS FY14 Capital Projects (Cont.)

 80405114  MNPS Julia Green Elem Site Imp 288,914 41,158 295,914 (7,000)

 80405214  MNPS McGavock H FireSafety Imp 513,652 227,337 509,634 4,018

 80405314  MNPS Technology Improvements 7,374,355 1,713,697 7,244,864 129,491

 80405414  MNPS Bus Replacements 3,000,000 1,360,671 3,000,000

 80405514  MNPS ADA Compliance/Accommod 1,000,000 932,183 988,553 11,447

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 313,242 553,905 446,095

 80405714  MNPS Asphalt Paving 1,000,000 392,137 902,110 97,890

 80405814  MNPS Casework/Funiture/Lab Upg 1,734,156 927,961 933,976 800,180

 80405914  MNPS Emerg Construction Proj. 2,824,548 1,162,783 2,220,386 604,163

 80406014  MNPS HVAC Upgrades/Replacement 4,670,000 2,807,942 4,547,017 122,983

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 2,214,971 2,500,000

 80406214  MNPS Roof Repair/Replacement 3,000,000 793,548 3,434,440 (434,440)

 80406314  MNPS Security Upgrades 4,752,924 1,301,020 4,424,864 328,060

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 1,000,000 86,343 386,062 613,938

 80406614  MNPS HS&MS Stadium Upg 300,000 34,275 70,915 229,085

 80406714  MNPS MS Athletic Fields 300,000 15,908 15,908 284,092

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 600,000 90,731 483,221 116,779

 80407014  MNPS Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 30,614,905 55,217,747 43,782,253

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 4,000,000 4,000,000

 80404015  MNPS Glencliff Elem Addition 3,700,000 75,162 75,162 3,624,838

 80404215  MNPS Overton Cluster Elem 14,110,000 4,194,727 4,194,727 9,915,273

 80404315  MNPS Ruby Major Elem Addition 3,500,000 72,729 72,729 3,427,271

 80404415  MNPS MLK Magnet Addition 6,900,000 60,121 60,121 6,839,879

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 37,749 37,749 952,251

 80404715  MNPS Cane Ridge Elem Land 650,000 650,000

 80404815  MNPS Glenview Elem Addition 4,200,000 11,364 11,364 4,188,636

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 237,027 237,027 22,762,973

 80405015  MNPS Tusculum Elem Replacement 17,300,000 247,318 247,318 17,052,682

 80405115  MNPS Pre-K Casa Azafran 650,000 670,693 670,693 (20,693)

 80405315  MNPS Technology 15,000,000 10,319,779 10,319,779 4,680,221

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 9,595,358 9,595,358 404,642

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 250,838 250,838 549,162

 80405615  MNPS Asbestos Environ Upgrades 600,000 600,000

 80405715  MNPS Roof Repairs 300,000 60,701 60,701 239,299

 80405815  MNPS Security Upgrades 480,000 252,959 252,959 227,041

 80405915  MNPS Music Makes Us 420,000 23,299 23,299 396,701

 80406015  MNPS Maint-Asphalt Paving 400,000 124,169 124,169 275,831

 80406115  MNPS Maint-Elevator&Electronic 300,000 300,000

 80406215  MNPS Maint-Steam Water Sewer P 1,500,000 622,077 622,077 877,923
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45015  MNPS FY15 Capital Projects (Cont.)

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 196,979 196,979 303,021

 80406415  MNPS Maint-Steam Boiler Replac 1,000,000 54,784 54,784 945,216

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 800,000

 80406615  MNPS Emerg Maint./Entry Vestib 1,200,000 170,281 170,281 1,029,719

 80406715  MNPS Roof Replacement 1,700,000 572,985 572,985 1,127,015

45015  MNPS FY15 Capital Projects 114,000,000 27,851,099 27,851,099 86,148,901

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS * QSCB Dupont Elem Roof 544,059 611,158 (67,099)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 489,702

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 3,283,519

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 300,820

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 4,283,864

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS *QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 307,381

 80400650  MNPS * QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 480,450

 80400897  MNPS *QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 142,880

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 2,265,065

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 607,528

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 2,210,061

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 409,897

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS *QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS * QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 733,583

 80402440  MNPS * QSCB Hillwood Library 200,000 200,000

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 6,037,982

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 4,640,707

45107  *MNPS FY11 Qualified SchCapPrj 35,273,957 35,622,099 (348,142)
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45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,000,000 15,250,031 (250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,000,000 15,250,031 (250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 525 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 525 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 15,000 23,220 (8,220)

 80427000  MNPS * ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS *ARRA QSCB Stratford Prog 35,000 55,147 (20,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 12,000 18,382 (6,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 30,000 68,188 (38,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 33,037 111,174 (78,137)

 80427005  MNPS * ARRA QSCB Dodson Roof 87,181 108,410 (21,229)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800

 80427345  MNPS * ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,408 834,405 3

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 369,516

 80427784  MNPS * ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 21,173,232 0

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 2,451,396 4,104,867 2,297,786

 42401010  PW USD Bikeways 889,977 97,181 850,425 39,552

 42403010  PW * USD Bridges 797,804 (29,403) 797,804

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 7,226,761 23,720 8,695,631 (1,468,870)

 42410010  PW USD Sidewalks 2,277,325 9,092 2,234,103 43,222

 42413010  PW USD Traffic 681,213 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 42480010  PW USD First Ave / Riverfront 1,475,353 451,021 451,021 1,024,332

 65402010  W&S * SW USD Drain GO Closeout 177,159 (374) 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 3,002,634 46,349,673 2,305,611
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 49,035 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 120,823 4,876,663 123,337

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 2,133 4,843,259 156,741

 42413011  PW USD Traffic Signals/Equip 1,500,000 95,393 1,482,794 (0) 17,206

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 267,384 11,855,289 (0) 2,404,711

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 31,015 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 505,017 2,270,954 229,046

 42486113  PW USD Paving/Road Projects 5,000,000 728,594 4,958,644 41,356

48113  USD FY13B Capital Projects 13,000,000 1,264,626 11,532,441 1,467,559

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 80,617 6,417,619 2,082,381

49107  DES MCC Infrastructure FY11 CP 8,500,000 80,617 6,417,619 2,082,381

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 397,693 2,540,230 379,160

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 397,693 3,614,202 1,715,188

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 13,871,900

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 29,659,996 20,340,004
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2015 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2015 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2015 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939 

003  Metropolitan Clerk 758,413 48,302 710,111 0 710,111 

005  Election Commission 29,880 4,929 24,951 0 24,951 

006  Law 351,279 99 351,180 0 351,180 

007  Planning Commission 81,995 54,974 27,021 0 27,021 

008  Human Resources 410 0 410 0 410 

010  General Services 18,222,956 6,583,634 11,639,322 0 11,639,322 

011  Historical Commission 135,475 975 134,500 0 134,500 

014  Information Technology Service 10,724,735 4,648,390 6,076,345 0 6,076,345 

015  Finance 5,793,164 615 5,792,549 0 5,792,549 

016  Assessor of Property 304,449 74,139 230,310 0 230,310 

017  Trustee 3,811 0 3,811 0 3,811 

018  County Clerk 291,609 13,301 278,308 0 278,308 

019  District Attorney 7,740 0 7,740 0 7,740 

021  Public Defender 15,253 0 15,253 0 15,253 

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874 

024  Criminal Court Clerk 54,056 3,850 50,206 0 50,206 

025  Clerk and Master - Chancery 295,140 600 294,540 0 294,540 

026  Juvenile Court 30,598 15,762 14,836 0 14,836 

027  General Sessions Court 208,088 42,681 165,407 0 165,407 

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2015
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 1,233,393 323,291 910,102 0 910,102 

029  Justice Integration Services 1,049,736 604,669 445,067 (186,645) 631,712 

030  Sheriff 1,074,196 75,630 998,566 0 998,566 

031  Police 3,842,015 1,179,255 2,662,760 0 2,662,760 

032  Fire 4,800,412 2,245,454 2,554,958 0 2,554,958 

033  Codes Administration 142,464 649 141,815 0 141,815 

034  Beer Board 769 0 769 0 769 

035  Agricultural Extension 1,500 0 1,500 0 1,500 

036  Soil and Water Conservation 16 0 16 0 16 

037  Social Services 5,845 5,845 0 0 0 

038  Health 1,476,609 564,496 912,113 0 912,113 

039  Public Library 8,633,080 3,552,796 5,080,284 0 5,080,284 

040  Parks 2,051,330 695,486 1,355,844 0 1,355,844 

041  Arts Commission 69,600 4,958 64,642 0 64,642 

042  Public Works 2,814,460 780,997 2,033,463 0 2,033,463 

045  *Transportation Licensing 108,470 0 108,470 0 108,470 

048  Internal Audit 13,228 0 13,228 0 13,228 

049  Office of Emergency 36,500 22,963 13,537 0 13,537 

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2015
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

060  Farmer's Market 121,929 2,798 119,131 0 119,131 

061  Municipal Auditorium 2,020,372 479,300 1,541,072 0 1,541,072 

062  State Fair Board 178,877 91,411 87,466 0 87,466 

064  Sports Authority 39 249 (210) 0 (210)

067  General Hospital 2,092,892 1,341,748 751,144 0 751,144 

075  Metro Action Commission 18,992 2,901 16,091 0 16,091 

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791 

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2015
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